

Contributing writer Sean Nolan featured Warren S. Reid's CPR¹ Methodology[®] for turning around drowning, troubled & failing IT and software projects in the November 2006 issue of "Baseline Magazine - The Project Management Center." For more information/coverage on CPR[®] go to <http://www.wsrcg.com/PDFs/CPRPRO.PDF>

1 CPR - Coordinated Project Recovery



A Baseline Project Planner

PROJECT C.P.R.

Turning around a runaway project is a mix of triage, evangelism and one tough decision after another. Writing off a key requirement and the time and money already invested in it isn't easy—until you consider the time and money not spent on continuing to try to fit the requirement's square peg into the project's round hole. Warren S. Reid, whose Los Angeles-based WSR Consulting Group specializes in large-scale turnarounds, recommends a phased, four-step Coordinated Project Recovery plan. The CPR model builds from an intense initial focus on the overall project scope to a wider action plan that resets the project and gets it back on track.

